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Operations and 
Emergency Response 
(HAZWOPER ) training 
at HAMMER
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New Outside Storage Unit in 
200 Area Nearing Completion

One of three new ambulances 
due for delivery to the 
Hanford Fire Department this 
summer 
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Notable Accomplishments

Overview

This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of June 2009.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective progress against the contract with RL; project 
cost summary analysis; and overviews of safety and critical issues that identify the high-level challenges to 
achieving cleanup progress.

Safeguards and Security (PBS RL-0020)
• Completed all Interim Storage Area (ISA) individual and integrated hardware system acceptance 

testing including the Perimeter Intrusion Detection and Assessment System (PIDAS), PIDAS Camera 
Systems, and Fiber Loop Communications.

• Completed all ecology block installations for the Property Protected Area Vehicle Barrier in support of 
the ISA.

• Completed internal construction on an Outside Storage Unit (OSU) in the 200 Area in support of the 
Slightly Irradiated Fuel (SIF) project.

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)
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(D&D), Remainder of Hanford (PBS RL-0040)

• Closure Services and Infrastructure

– Completed installation of a 12-inch alternate potable water line to T Plant Complex (L-399, 12-Inch 
Potable Water Supply to T-Plant) approximately three weeks ahead of schedule.    

– Completed construction for L-645, 609 Building Fire Station (100-N) Potable Water System.  

– Initiated definitive design activities for L-317, Refurbish 200 East Raw Water Reservoir, and L-677, 
200 East/West Raw Water Piping Modifications. 

• HAMMER

– The Chronic Beryllium Disease Prevention Program (CBDPP) has been signed off by DOE-RL and 
DOE-ORP.  HAMMER Beryllium Programs will be meeting to lay out the Project Schedule for 
developing and implementing the new Beryllium Worker Training Curriculum in support of the new 
CBDPP.

General Site Services (GSS)

• The Waste Sampling and Characterization Facility (WSCF) successfully placed three fume hoods into 
service on June 28, 2009, two weeks ahead of the July 15, 2009 due date.

• The  annual Field Exercise for RL was conducted on June 18, 2009. 

– Included participation by states and counties in Washington, Oregon and  DOE-HQ. 

• The DOE-RL Records Management Program Plan was completed and signed. 
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Safety Overview

The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star” 
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.

NOTE:  Fiscal Year 2009 started October 1, 2008.  These charts reflect the work scope of the PHMC with 
the Plateau Remediation Contract scope removed.  Both the current and the historic data have been 
revised to reflect the PHMC scope.  

Total OSHA Recordable Case Rate: 
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OSHA Recordable Case Rate

CY = 0.95
FY = 1.17

Goal = 0.55

Average = 1.0
(Mar 06 - Feb 08)

The OSHA recordable rate for June is 
zero.  Five months in a row have been 
below average, nearing a significant 
improving trend.  
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Days Away From Work Case Rate

Safe Hours = 1,299,452
CY = 0.32
FY = 0.27

Avg = 0.52
(Aug 08 - Feb 09)

OSHA Days Away From Work (DAFW) Case Rate: 
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The DAFW case rate has been zero for 
four months in a row. 
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Safety Overview, continued

First Aid Case Rate: 

In April, the first aid case rate was 
nearing a trend, but changes to 
injury classifications returned the 
rate once again to the baseline, 
where it has remained for two 
months.
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Days Away Restricted/Transferred (DART) Case Rate: 
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CY = 0.53
FY = 0.41

Goal = 0.15

Average = 0.78
(Aug 08 - Feb 09)

DART case rate in June is zero.  The 

DART case rate has been below 

average for nine out of the last ten 

months, one month away from a 

significant improving trend.
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Budgeted 

Cost of Work 

Scheduled

Budgeted Cost 

of Work 

Performed

Actual Cost of 

Work 

Performed

Schedule 

Variance 

Cost 

Variance 

Budget At 

Completion  

(FY 2009)

RL-0020 Safeguards & Security $5.0 $5.1 $5.0 $0.1 $0.1 $68.6

RL-0040 Nuclear Facility D&D, Remainder of Hanford $3.3 $1.5 $2.8 -$1.8 -$1.3 $21.9

RL-0041 Nuclear Facility D&D, River Corridor Project $0.1 $0.1 $0.0 $0.1 $0.1 $0.5

RL-0044 B Reactor $0.0 $0.0 $0.0 $0.0 $0.0 $0.2

RL-0100 Richland Comm & Reg. Supt. - B Reactor $0.1 $0.2 $0.2 $0.1 $0.0 $0.9

General Site Services $10.7 $11.1 $9.8 $0.4 $1.3 $166.4

Subtotal Sub-project Work scope $19.3 $18.1 $17.8 -$1.2 $0.3 $258.4

Total Work For Others $8.9 $8.8 $6.6 $0.0 $2.2 $96.9

Total FH Contract Work scope $28.1 $26.9 $24.4 -$1.2 $2.5 $355.3

Variance threshold is +/- $1M or 10%

Current Period (June)

Budgeted 

Cost of Work 

Scheduled

Budgeted Cost 

of Work 

Performed

Actual Cost of 

Work 

Performed

Schedule 

Variance 

Cost 

Variance 

Budget At 

Completion   

(FY 2009)

RL-0020 Safeguards & Security $48.7 $48.1 $47.3 -$0.7 $0.7 $68.6

RL-0040 Nuclear Facility D&D, Remainder of Hanford $12.9 $11.7 $12.2 -$1.2 -$0.5 $21.9

RL-0041 Nuclear Facility D&D, River Corridor Project $0.3 $0.3 $0.2 $0.1 $0.1 $0.5

RL-0044 B Reactor $0.1 $0.1 $0.1 $0.1 $0.0 $0.2

RL-0100 Richland Comm & Reg. Supt. - B Reactor $0.5 $0.5 $0.3 $0.1 $0.1 $0.9

Fiscal Year 2009 To Date 

Schedule/Cost Performance  ($M)

Both Current Month and Fiscal Year to Date performance is presented below.  Variances addressed are at the 
Fiscal Year to Date level.
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RL-0100 Richland Comm & Reg. Supt. - B Reactor $0.5 $0.5 $0.3 $0.1 $0.1 $0.9

General Site Services $127.3 $126.9 $120.2 -$0.3 $6.7 $166.4

Subtotal Sub-project Work scope $189.8 $187.5 $180.3 -$2.3 $7.2 $258.4

Total Work For Others $65.1 $65.0 $60.7 $0.0 $4.4 $96.9

Total FH Contract Work scope $254.9 $252.6 $241.0 -$2.3 $11.6 $355.3

Variance threshold is +/- $1M or 10%

FYTD Schedule Performance: Fiscal year to date contract schedule performance reflected a -$2.3M/-0.9 
percent unfavorable variance.  The most significant schedule variance is discussed in Section B, Nuclear Facility 
Deactivation and Decommissioning (D&D), Remainder of Hanford.  

FYTD Cost Performance: Fiscal year to date contract cost performance reflected a +$11.6M/+4.6 percent 
variance.  The most significant cost variance is discussed in Section D, General Site Services. 
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Schedule/Cost Performance, continued  ($M)

Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09

Monthly BCWS 54.2 22.2 26.1 23.4 25.1 20.2 29.4 25.9 28.1 32.3 27.4 40.6 

Monthly BCWP 52.4 23.6 26.1 23.4 24.9 19.8 29.3 26.0 26.9 

Monthly ACWP 52.6 21.5 26.3 22.2 20.4 22.9 27.6 23.3 24.4 

FYTD BCWS 54.2 76.4 102.4 126.0 151.2 171.4 201.1 226.7 254.9 287.1 314.5 355.3 

FYTD BCWP 52.4 76.0 102.1 125.6 150.5 170.3 199.6 225.6 252.6 

FYTD ACWP  52.6 74.2 100.3 122.5 142.9 165.8 193.3 216.5 241.0 
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FYTD and Monthly ($M)
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Milestone Performance

Hanford Federal Facility Agreement and Consent Order (abbreviated and referred to as the “Tri-Party 

Agreement” ) milestones represent significant events in project execution.  The FY 2009 Enforceable 
Agreement milestone information provided herein is based upon the current baseline including RL-approved 
changes.  

The PHMC had only one Tri-Party Agreement milestone due in FY 2009: M-026-01S, Annual Hanford Land 
Disposal Restrictions Summary Report, due on April 30, 2009.  It was completed ahead of schedule.

FISCAL YEAR-TO-DATE

Completed 

Early

Completed 

On 

Schedule

Completed 

Late
Overdue

Forecast 

Early

Forecast 

On 

Schedule

Forecast 

Late

Total        

FY 2009

1 0 0 0 0 0 0 1

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement

FYTD ACWP  52.6 74.2 100.3 122.5 142.9 165.8 193.3 216.5 241.0 
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Government Furnished Services/Items Look Ahead

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.   Items shaded in “green” 
indicate on-time or early completion.  Items shaded in ”pink” are overdue.  NOTE:  GFS/I data is through 
July 16, 2009, with a seven-day grace period.   

Ref ID GFS/GFI Commitment 

Date

Completed 

Date

RL Letter No. Needed Contract Deliverable 

FH Letter No. & Date Completed

Responsibility

GF0187 DOE letter of direction to affected Hanford Site 

contractors to submit their specific EMS 

Management Plan to FH 45 days before plan due 

date, or no later than August 17, 2009

17-Aug-2009 CD0683

FH Site Wide Environmental 

Management System (EMS) 

Management Plan

Due: September 30, 2009

Environment, Safety, 

Health, & Quality

GF0189 DOE letter of direction to affected (450.1A and/or 

430.2B) Hanford Site contractors to 

submit/provide concurrance on the CY2009 

Hanford Site EMS Sustainability Goals to FH

Due: June 1, 2009

1-Jun-2009 TBD

Due: (FY2010)

Environment, Safety, 

Health, & Quality

GF0194 DOE will provide the Baseline Update Guidance to 

FH by June 12, 2009

12-Jun-2009 CD0725

PBI-1.1b2:  Baseline development for 

FY010 and beyond in support of MSA 

commitment

Due:  August 23, 2009

Project Systems & 

Support

GF0200 DOE will provide letter of direction and the funding 

guidance needed

Due: July 12, 2009

12-Jul-2009 CD0664

PBI-2.2g:  Design and bid and 

contract release preparation and 

purchase order isssued to LMSI for 

HLAN Phase II upgrades

Due: July 15, 2009

Business Services
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Contract Deliverables Look Ahead
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items shaded in “green” indicate on-time or early completion.  Items shaded in ”pink” are 
overdue.  NOTE:  All contract deliverable data is through July 16, 2009, with a seven-day grace period. 

(Continued on next page)

Ref ID Deliverable Planned Date
Completed 

Date
FH Letter No.

Needed GFS/GFI

RL Letter No. & Date Completed
Responsibility

CD0114 Nuclear Material Accountability Transaction 

Data Report (Jul 2009)

Due: Monthly

13-Aug-2009 None Identified Safeguards & 

Security

CD0115 Nuclear Material Balance Report (Jul 2009)

Due: Monthly

15-Aug-2009 None Identified Safeguards & 

Security

CD0119 Classification Officers Report (3rd Qtr 

2009)

Due: Quarterly

20-Jul-2009 None Identified Safeguards & 

Security

CD0126 Inspection Record Reports (Sewer System 

O&M Activities to DOH)

Due: Annually

31-Jul-2009 None Identified Closure Services & 

Infrastructure

CD0151 Hanford AOP Semi-Annual Report (2nd 

Half 2009)

Due: Semi-Annually

17-Aug-2009 None Identified Environment, Safety, 

Health, & Quality

CD0169 Contract Performance Report (Jun 2009)

Due: Monthly

31-Jul-2009 None Identified Project Systems & 

Support

CD0173 Financial Information System (FIS) 

Standard Accounting and Reporting 

System (STARS) (Jul 2009)

Due: Month-End Deadlines

11-Aug-2009 None Identified Business Services
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Contract Deliverables Look Ahead, continued

Ref ID Deliverable Planned Date
Completed 

Date
FH Letter No.

Needed GFS/GFI

RL Letter No. & Date Completed
Responsibility

CD0179 Contract Funds Status Report (Jun 2009)

Due: Monthly

28-Jul-2009 None Identified Business Services

CD0271 Depreciation Charges (Jul 2009)

Due: Monthly

11-Aug-2009 None Identified Business Services

CD0275 Fiscal Year 200X Contractor Post 

Retirement Benefits Other Than Pension 

(PRB) for DOE Financial Statement 

Disclosures (FAS 106)

Due: Annually

18-Jun-2009 None Identified Business Services

CD0281 Fluor Hanford, Inc., Cost Submittal 

FHXXXX (Jul 2009)

Due: Monthly

11-Aug-2009 None Identified Business Services

CD0285 Internal Audit Quarterly Status Report (3rd 

Qtr 2009)

Due: 20 Days After FY Quarter End

22-Jul-2009 None Identified Internal Audit

CD0286 Lead and Copper Monitoring Report

Due: Tri-Yearly

23-Jul-2009 None Identified Closure Services & 

Infrastructure

CD0300 200E, 200W Area Drinking Water Report 

(Jul 2009)

Due: Monthly

10-Aug-2009 None Identified Closure Services & 

Infrastructure

CD0310 FY 200X Internal Audit Annual Plan

Due: June 200X

15-Jun-2009 None Identified Internal Audit

CD0401 Performance Analyses and Identification of 

Recurring Occurrences (3rd Qtr 2009)

Due: Quarterly

22-Jul-2009 None Identified Environment, Safety, 

Health, & Quality

CD0594 Breakdown (by contractor) of BPA power 

and transmission billing (May 2009)

20-Jul-2009 None Identified Closure Services & 

Infrastructure
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and transmission billing (May 2009)

Due: Monthly

Infrastructure

CD0604 TPA milestone status reports and statistics 

(Jul 2009)

Due: Monthly

17-Aug-2009 None Identified Environment, Safety, 

Health, & Quality

CD0640 Cost Management and Status Report for 

each Legacy Plan (See H.26(a)(10)) (3rd 

Qtr 2008)

Due: Quarterly

14-Aug-2009 None Identified Workforce Services

CD0648 Pension Trust Statement (3rd Qtr 2009)

Due: Quarterly

14-Aug-2009 None Identified Workforce Services

CD0649 Meeting Minutes of the Fernald Benefits 

Quarterly Committee meetings (2nd Qtr 

2009)

Due: Quarterly

17-Aug-2009 None Identified Workforce Services

CD0691 Annual Forecast of Services and 

Infrastructure

Due: August 1, 2009

1-Aug-2009 None Identified Project Systems & 

Support

CD0734 PHMC Closeout Plan

Due: July 30, 2009

30-Jul-09 GF0206

Contracting Officer Letter of 

Direction

Due: June 2, 2009

Completed:  May 27, 2009

09-PRO-0418

Business Services


